COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2021

ESTI MATE SUMVARY 17:56: 55
CONTI D: C20694 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20694- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIME ALLOW 60 WORK DAYS
R5 US 550 MP 80.72, 80.75 PRIORITY CULVERTS PERCENT TI ME: 41. 67 ORI G TI ME ALLOW 60 WORK DAYS

PRQIECT NO NHPPR500- 168
R5 US 550 MP 80.72, 80.75 PRI ORI TY CULVERTS

NAME OF ROAD:
PRQIECT COUNTI ES: OURAY

CONTRACTOR:
HANK W LLI AMS, | NC. dba WLLI AVMS CONSTRUCTI ON CONTRACTORS pAY PERI OD ENDI NG 09/ 03/ 2021 DATE TI ME STARTED 08/02/2021
P. 0. BOX 704 DATE LET 04/ 29/ 2021 DATE WORK BEGAN
DATE AWARDED 05/11/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/01/2021 DATE ACCEPTED
NORWOOD CO 81423 (970) 327- 4218 DATE NOTI CE TO PROCEED 08/02/2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMT: $ 1,364, 428.56 PARTI Cl PATI NG $ 3,366.73 $ 3,366.73
AWARD PRQIECT AMT: $ 1,412, 234.07 NON- PARTI Cl PATI NG 546, 987. 05 546, 987. 05
PERCENT COVPLETE: 40. 34% TOTAL EARNI NGS 550, 353. 78 550, 353. 78
FUNDS AVAI LABLE: $ 814, 074. 78 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 550, 353. 78 550, 353. 78
TOTAL CLAI MB: $ 0.00 RETAI NAGE -14, 477.54 -14,477.54

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 535, 876. 24 535, 876. 24

LI QU DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 535, 876. 24 535, 876. 24

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE ;; 77777 5 735,78778.72:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00002

0015 202- 00090

0020 202-00220

0025 202-00240

0030 202-00250

0035 203-00000

0040 203-00100

0045 203-00400

0050 203-01594

0055 203-02330

C20694

20694- Bl D
NHPPR500- 168

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Structure (Special)

Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Uncl assi fied Excavation

Mick Excavation

Rock Excavation

Conbi nati on Loader

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
10, 914. 64000
2.000
EACH
10, 173. 96000
5. 000
EACH
16. 07000
137. 000
sy
11. 99000
1, 521. 000
5%
5. 53000
750. 000
SF
11. 09000
153. 000
oy
32. 29000
25. 000
(%
188. 05000
0. 000
oy
269. 59000
30. 000
HOUR
63. 97000
20. 000
HOUR

63. 24000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
69. 000
69. 000

0. 000
1,521. 000
1,521. 000

0. 000
691. 000
691. 000

0. 000
76.500
76.500

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 10/ 01/ 2021

10,914

80

827.

8, 411.

7,663

2,470

2,256

64

.00

60

.00

.00

.00

17:56: 55

AMOUNT

10,914

80

827.

8, 411.

7,663

2,470

2,256

64

.00

35

31

13

19

19

60

.00

.00

.00



CONTI D: C20694 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20694- BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: NHPPR500- 168 ESTI MATE NO 0001 17: 56: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206- 00000 Structure Excavation 388. 000 0. 000
cY 49. 000 1,981. 07
40. 43000 49. 000 1, 981. 07
0065 206- 00065 Structure Backfill (FlowFill) 63. 000 0. 000
cY 31. 500 8,174.88
259. 52000 31.500 8,174. 88
0070 206-00100 Structure Backfill (Cass 1) 97. 000 0. 000
cY 0. 000 0. 00
146. 74000 0. 000 0. 00
0075 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 15, 589. 60
15, 589. 60000 1. 000 15, 589. 60
0080 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
15, 589. 60000 0. 000 0. 00
0085 206-01783 Shoring (Area 3) 0. 000 0. 000
LS 0. 000 0. 00
15, 589. 60000 0. 000 0. 00
0090 206-01784 Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0. 00
15, 589. 60000 0. 000 0. 00
0095 207-00700 Topsoil (Onsite) 20. 000 0. 000
cY 10. 000 1, 701. 10
170. 11000 10. 000 1,701. 10
0100 207-00702 Topsoil (Offsite) 77.000 0. 000
cY 0. 000 0. 00
103. 23000 0. 000 0. 00
0105 207-00703 Topsoi | (Wetl and) 18. 000 0. 000
cY 9. 000 2,487.51
276. 39000 9. 000 2,487.51
0110 208-00002 *Erosion Log Type 1 (12 Inch) 800. 000 0. 000
LF 482. 000 3,176. 38

6. 59000 482. 000 3,176. 38



CONTI D: C20694 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20694- BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: NHPPR500- 168 ESTI MATE NO 0001 17: 56: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 1. 000 315. 46
315. 46000 1. 000 315. 46
0120 208-00082 Construction Mat 100. 000 0. 000
SF 0. 000 0. 00
69. 20000 0. 000 0.00
0125 208-00103 *Renmpval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
99. 98000 0. 000 0. 00
0130 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
153. 52000 0. 000 0.00
0135 208-00300 Tenporary Berns 2, 840. 000 0. 000
LF 568. 000 3,243.28
5. 71000 568. 000 3,243. 28
0140 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
272. 48000 0. 000 0.00
0145 212-00009 *Seedi ng (Tenporary) 0. 170 0. 000
ACRE 0. 000 0. 00
15, 311. 06000 0. 000 0. 00
0150 212-00703 *Humat e 46. 000 0. 000
LB 0. 000 0. 00
3.97000 0. 000 0.00
0155 212-00708 *Seedi ng (Native) Broadcast 0. 230 0. 000
ACRE 0. 000 0. 00
6, 045. 61000 0. 000 0. 00
0160 212-00711 *Seedi ng (Wetl and) Broadcast 0. 020 0. 000
ACRE 0. 000 0. 00
23, 021. 50000 0. 000 0.00
0165 213-00003  *Mul ching (Weed Free) 0. 420 0. 000
ACRE 0. 000 0. 00

2,653. 67000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 213-00061

0175

214-01010

0180

240- 00000

0185

250- 00010

0190

304- 06000

0195

403- 00720

0200

420- 00000

0205

420- 00113

0210

506- 00218

0215

506- 00218

0220 506-01020

C20694

20694-BI D
NHPPR500- 168

| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Brush Layer Cutting

*Wldlife Biologist

Envi r onnent al

Heal th and Safety Managenent

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphal t

(Pat ching) (Asphalt)

Geonenbr ane

Ceotextile (Drainage) (Cass 2)

Riprap (18 Inch)

Ri prap (18 Inch) (Special)

Geogri d Rei nf orcenment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
84. 000
LB
9. 47000
55. 000
EACH
7. 25000
20. 000
HOUR
165. 97000
1. 000
LS
15, 336. 18000
345. 000
TON
48. 08000
628. 000
TON
256. 39000
78. 000
sy
69. 18000
183. 000
%
13. 96000
151. 000
cy
261. 70000
500. 000
cy
255. 59000
131. 000
sy

22.06000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
55. 000
55. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
39. 000
39. 000

0. 000
91. 500
91. 500

0. 000
0. 000
0. 000

0. 000
417.
417.

000
000

0. 000
65. 500
65. 500
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ESTI MATE RUN 10/ 01/ 2021

398.

2,698

1, 277

106, 581.

1, 444,

.00

.00

.00

.00

.00

02

34

.00

03

93

17:56: 55

AMOUNT

398.

2,698

1,277

106, 581.

1, 444.

.00

75

.00

.00

.00

.00

02

34

.00

03

93



CONTI D: C20694 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20694- BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: NHPPR500- 168 ESTI MATE NO 0001 17: 56: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 515-00120  \Waterproofing (Menbrane) 99. 000 0. 000
Sy 49. 500 3,013.56
60. 88000 49.500 3,013.56
0230 601-03000 Concrete Class D 41. 000 0. 000
cY 0. 000 0. 00
1, 307. 34000 0. 000 0.00
0235 602-00020 Reinforcing Steel (Epoxy Coated) 4,592. 000 0. 000
LB 0. 000 0. 00
1. 96000 0. 000 0. 00
0240 603-70606 6x6 Foot Concrete Box Cul vert (Precast) 68. 000 0. 000
LF 38. 000 68, 468. 02
1, 801. 79000 38. 000 68, 468. 02
0245 603-70806 8x6 Foot Concrete Box Cul vert (Precast) 72.000 0. 000
LF 36. 000 73, 247. 40
2,034. 65000 36. 000 73, 247. 40
0250 607-11525 *Fence (Pl astic) 245. 000 0. 000
LF 245. 000 1, 038. 80
4. 24000 245. 000 1,038. 80
0255 612-00003  *Delineator (Type IIl) 4. 000 0. 000
EACH 0. 000 0. 00
46. 37000 0. 000 0. 00
0260 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
392. 79000 0. 000 0.00
0265 624-20300 Detour Drainage Pipe (Cl ass 0) 150. 000 0. 000
LF 135. 000 61, 743. 60
457. 36000 135. 000 61, 743. 60
0270 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.285 4,604.51
16, 156. 18000 0. 285 4,604.51
0275 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 600 67, 769. 23

112, 948. 72000 0. 600 67, 769. 23



CONTI D

ROADWAY

CAT NO0200

0280 626-01114

0285

627-00013

0290

627-00013

0295

630- 00000

0300

630- 00007

0305

630- 00012

0310

630- 80341

0315

630- 80342

0320

630- 80355

0325

630- 80364

0330 630-80370

C20694
20694-BI D
NHPPR500- 168

| TEM
DESCRI PTI ON

*Public Information Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
(Tier 1V) 92. 000
DAY
56. 06000
11. 000
GAL
143. 57000
10. 000
GAL
139. 19000
1, 200. 000
HOUR
30. 42000
22. 000
DAY
420. 84000
60. 000
DAY
1, 193. 21000
Size A 28. 000
EACH
56. 11000
Si ze B) 10. 000
EACH
61. 72000
2.000
EACH
5, 611. 22000
42. 000
EACH
28. 06000
600. 000
LF

90. 92000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
37. 000
37. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
342. 750
342.750

0. 000
13. 000
13. 000

0. 000
21.000
21. 000

0. 000
10. 500
10. 500

0. 000
5. 000
5. 000

0. 000
1. 000
1. 000

0. 000
21.000
21. 000

0. 000
215. 000
215. 000
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ESTI MATE RUN 10/ 01/ 2021

2,074

1, 391.

10, 426

5,470

25, 057

589.

308.

5,611.

589.

19, 547

22

.00

90

46

92

41

22

80

17:56: 55

AMOUNT

2,074

1, 391.

10, 426

5,470

25, 057

589.

308.

5, 611.

589.

19, 547

22

.00

90

46

92

41

16

60

22

26

80



CONTI D:

CAT NO0200

0335 630-80380

0340

630- 85010

0345

630- 86810

0350

700- 70010

0355

700- 70016

0360

700-70111

0365 700-70380

CAT NO0400

0370 620-00002

0375 620- 00020

C20694
20694-BI D
NHPPR500- 168

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Cone

*| mpact Attenuator (Tenporary)

Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 10/ 01/ 2021

ESTI MATE NO. 0001 17:56: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
56. 000 0. 000
EACH 28. 000 314. 16
11. 22000 28.000 314. 16
0. 000 0. 000
EACH 0. 000 0. 00
5, 611. 22000 0. 000 0. 00
1. 000 0. 000
EACH 0. 500 14, 028. 06
28, 056. 11000 0. 500 14, 028. 06
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,325,091.09% 546,987.05$ 546, 987. 05
1.000 0. 000
EACH 0. 000 0. 00
35, 970. 74000 0. 000 0. 00
1. 000 0. 000
EACH 1. 000 3, 366. 73
3, 366. 73000 1. 000 3, 366. 73
CAT 0400  CURRENT AMT $  39,337.47$ 3,366.73 % 3,366. 73
PRQJECT TOTAL CURRENT AMT $ 1,364,428.56$%  550,353.78$% 550, 353.78



